



Project status & roadmap



**Committed fallback thesis
(throughput shortfall)**



**Full original ambition
(LNG freight via Spark)**



*Critical path: Prof. Li approval of the throughput-DV realignment (administrative, not technical).
Remaining ~15% of the committed thesis is mostly write-up; the empirical engine is complete.*